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%% SEE RSD 1101.03, SHEET 1 OF 9, FOR ADDITIONAL
WORK ZONE SIGNS AND LOCATIONS

STEP 1.

STEP 1.

STEP 2.

STEP 3.

PROJ. REFERENCE NO. SHEET NO.

B-4751 TMP-3

TEMPORARY TRAFFIC
CONTROL PHASING

PHASE 1
INSTALL ALL OFF-SITE DETOUR SIGNING (SEE TMP-3).

- USING RSD 1101.03 (SHEET 1 OF 9), CLOSE SR 1935 (WILLOWSIDE
13+50+/- -L- TO STA.

PHASE 11

AWAY FROM TRAFFIC, REMOVE EXISTING BRIDGE. CONSTRUCT NEW BRIDGE
AND ROADWAY APPROACHES, DRAINAGE, GUARDRAIL, AND PAVE UP TO BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS

(SEE CONSTRUCTION PLANS):

-L- TO STA. 17+65+/ -

DRIVE) FROM STA

- STA. 13+50+/-

17+65+/- -L-.

-L-

AWAY FROM TRAFFIC, PAVE THE FINAL LAYER OF SURFACE COURSE AS
FOLLOWS (SEE CONSTRUCTION PLANS):

-L- TO STA. 17+65+/ -
- PLACE FINAL PAVEMENT MARKINGS AND MARKERS (SEE FINAL PAVEMENT

- STA. 13+50+/-

MARKING PLAN).

-L-

REMOVE ALL TYPE III BARRICADES AND DETOUR SIGNING. REOPEN SR 1935
(WILLOWSIDE DRIVE) TO A 2-LANE, 2-WAY TRAFFIC PATTERN.

% SEE SHEET TMP-2 FOR SIGN DESIGN
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